Oak Ridge Reservation EMDF ROD (draft 1 issued on 7/12/21) — Status of Remaining Issues

Progress Needed for
public
comment

ARARs in ROD EPA, TDEC and DOE participated in three EPA will issue preliminary ARAR comments
discussion/resolution meetings. All parties are on 9/03/21; final comments NLT 9/27/21.
aware of the issues. EPA comments will not be a
surprise.
gt ok el e el B
comments received. ORC comments pending. Anticipate resolution by 9/15,
Effluent limits for Radionuclides | Project team developing water quality based Anticipate project team recommendation by
effluent limits. 10/1/21
1) Fish consumption rates being negotiated:
Assimilative capacity of receiving stream: team | Some indication that DOE may not endorse
suggesting variance from CWA guidance (TN project team result.
may not agree, WD may not agree), under
discussion;
“secondary” COC list being negotiated;
Treatment of challenging rads being negotiated.
Eall fish sampling event pending (post ROD mod

if needed]
Waste Acceptance Criteria EPA has no further comments. TDEC and DOE
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Comments on D1 ROD Preliminary draft technlcal comments (including HQ comments to R4 on 8/30;

hydro and eco risk) submitted on 8/11/21. 2) Consolidate all comments NLT 9/13;

3) Resolve conflicts in R4/HQ comments;
ORC comments received on 8/27/21. communicate significant comments to
TDEC NLT 9/17;
HQ comments expected 8/30. 4) R4 briefings, as needed 9/24;

5) Formal comments to DOE NLT 9/27/21;
6) DOE to prepare D2 ROD (tent. 30 days)

Focused Feasibility Study for Submitted to EPA on 6/23/21 EPA awaiting DOE’s revision. DOE to revise
Waste Water EPA commented on 7/22/21 FFS, including addition of effluent limits for
radionuclides and Hg.

SEMD 8/30/21
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Finalize before ROD is signed.
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